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The attached final report of the Defense Sgierce Board =
Summer Study-on Technology Base Management was prepared under
the Chairmanship of Dr. John M. Deutch. This study focused on

~~»two main issues: 1) how effective is DoD's Technology Base

I
1 C’l-” ni

program at producing technology options for various users and
operations; and 2) how effectively is new technology being
transitioned to the field. The Study Group evaluated the

. fidhagément of DoD's Technology Base program including the N
- proeesses by which resource allocation decisions are made. 7. ¢

—
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‘The'grincipal findings of this study are as follows:
S 1) ‘Over the long term, the leadership and vitality of the
U.S., both economically and militarily, dependréitraordinarily >
on the quality and vision of the(program.#€ basic researchy) In
recent years, DoD's research program has been reduced in
perceived importance in favor of large development programs,
with their high visibility and insatiable demand for more
financial resources. Where once the Office of the Secretary of
Defense exerted a centralized point of unified leadership and
budgetary authority and control for the 6.1 program,ﬁihe Study

Broup is concerned that now the 6.1 program lacks top management
attention.

2. This nation has long been well served by its defense
laboratories. The quality of the DoD laboratories and their
technical leadership are.of;su e..importance to DoD. The

tudy Group is greatly concerned about the quality of many DoD
"laboratories and>believes that their problems will likely worsen

~inthe future. The Group is also greatly concerned about the
- technical competence of the personnel who manage DoD's

Technology Base program. =>. . N

3. Finally, the Study Group found the Defense Department
-seriously deficient in its ability to rapidly transition -___-_
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technology into systems and products. This situation is a
primary contributor to the growing crisis in military

competition as Soviet weapons system performance approaches and,
in some cases, exceeds that of U.S. and Allied forces.

Specific recommendations are made by the Study Group to
address the problems identified:

o For the DoD basic research program, the Under Secretary
for Acquisition should delegate his Acquisition Executive
leadership to an individual with his staff.
should be vested with full authority and responsibility for the
integration and execution of 6.1 program as a corporate asset.

This individual

o For improving the DoD laboratories, three
recommendations are made, two outlining DoD-wide changes
(expanding the NOSC/NWC personnel demonstration to all DoD
laboratories and directing minimum five-year assignments for
laboratory/technical directors) and the third suggesting Service
laboratory demonstration projects which embody more radical

changes.

0 To deal with the technology transition problem, the
Study Group recommends that budget category 6.3A be revitalized
and focused on the transition of technology through Advanced
Technology Transition Demonstrations.

As noted in John Deutch's forwarding letter, the Services have
expressed concern over several of these recommendations. We
have received comments from the Services and have incorporated
appropriate changes into the attached final report.

I believe that the implementation of these recommendations
will strengthen the management of DoD's Technology Base. I
recommend that you review the Executive Summary and take
necessary actions to implement these recommendations.

Attachment

Chale, a, Frtor

Charles A.
Chairman
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OFFICE OF THE SECRETARY OF DEFENSE
WASHINGTON, D.C. 20301 -3140

23 December 1987

Mr. Charles A. Fowler

Chairman

Defense Science Board, OUSD(A)
The Pentagon,

Room 3D1020

Washington, D.C. 20301-3140

Dear Bert,

Enclosed please find the report of the 1987 Defense Science Board Summer Study on
Technology Base Management. The findings and recomnmendations of the study, if imple-
mented, will in my judgement serve to strengthen significantly the critical technology base
activities of the DoD.

You are aware that this Summer Study generaied concern among the Services about the
wisdom of some of our recommendations. J trust that the Services will be given an oppor-
tunity to comment on the final before the Secretary of Defense acts on our recommenda-
tions.

It has been a pleasure to work with so many talented and dedicated individuals on a sub-
ject which is so vital to this nation’s{ong-term national security. I and the Study Group
stand ready to work with the Departient to implement the Study’s recommendations.

SB Summer Study on
Management of the Technology Base
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EXECUTIVE SUMMARY

This report presents the results of the 1987 DSB Summer Study on Technology Base
Management. This study focused on two issues:

e Is the Technology Base efficiently producing technology options
adequate in number and quality for DoD users and operators? -

o How can the transition of new technology to the field be accomplished
most effectively?

There have been many studies of the Technology Base over the past fifteen years; these
studies have come to conclusions similar to those of this Study Group and made similar
recommendations. This Summer Study has relied heavily upon these prior reports and
we have attempted to formulate our recommendations in a manner that will imiprove
the chances of implementation.

The new circumstances which justify a new Technology Base study at this time are:

o The growing perception of a diminishing margin of U.S. techﬂological
advantage. '

# The concern that the DoD is receiving less value for its R&D dollar.

o A growing appreciation for the overlap between technology advances
in the commercial and defense sectors.

o The major reorganization of the DoD Acquisition System which is
underway.

The Study Group focussed its attention on the management of the Technology Base
and the process by which resource allocation decisions are made. Qur concern was how
efficiently available resources are being employed; we did not examine the adequacy
of the present level of resources. Since no precise objective estimates are possible for
the performance of the Technology Base, the Study Group relied upon its judgement

of the strengths and weakness of the existing program in reaching its conclusions and
recommendations.

MANAGEMENT OF RESEARCH

Over the long term, the leadership and vitality of the U.S., both economically and
militarily, depend extraordinarily on the quality and vision of our program of basic re-
search. Itis essential that this central tenet be understood arid endorsed at the highest
levels of our national leadership. The Study Group concurs with a widely held percep-
tion and concern that our national technological advantage has eroded significantly in
recent years. Even recognizing the growth of other government research activities, the
size and performance of the DoD) 6.1 research program has not kept pace with scien-
tific opportunities and needs related to defense interests.
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Where once OSD exerted a centralized point of unified leadership and budgetary
authority and control for the 6.1 program, the Study Group is concerned that this
leadership is fragmented by too much delegation to the Services and agencies; the 6.1
program has, in effect, been relegated to a position of second order importance and
lacks top management attention.

TECHNICAL MANAGEMENT AND LABORATORIES

This nation has long been well served by defense laboratories in innovative research
and in the support of national emergencies. These contributions have resulted large-
ly from the quality of the scientists and engineers at these laboratories, together with
the leadership, resources and organiz. " -—< supporting them. The quality of the
laboratories and their technical leadership are of supreme importance to DoD. Given
the current circumstance of many DcD laboratories, and the belief that current
problems will likely worsen in the future, the focus of this Study Group was on for-
mulating recommendations which could increase the effectiveness and continuity of
DoD laboratories.

The Study Group also focussed attention on the technical competence of the person-
nel who direct and manage our technology program. We formulated recommendations
which will upgrade significantly the technical management skills available within DoD
for management of its technology base programs,

TECHNOLOGY TRANSITION

Preser. and past national research and exploratory development programs have
demonstrated an abundance of innovative ideas within the U.S. scientific and engineer-
ing communities. However, the Study Group believes that both the Defense Depart-
ment and commercial industry are seriously deficient in rapid technology transition
from R&D to systems and products. This situation is a primary contributor to the grow-
ing crisis in military competition as Soviet weapons system performance approaches
and, in some cases, exceeds that of U.S. and Allied forces.

The Study Group concluded the greatest opportunity to improve the rate and effective-
ness of this transition process is by increasing focus on the early advanced development
phase of the S&T program, that is, Budget Category 6.3A. In order to overcome the
barriers to effective transition the Study Group believes that DoD should strengthen
and employ its 6.3A program to emphasize the careful selection and timely execution
of system and major sub-system Advanced Technology Transition Demonstrations to
build and test experimental systems in a field environment.

OTHER CENTRAL IMPORTANT ISSUES

The Study Group also discussed several other topics which we believe to be important
to DoD on Technology Base:




o International Technology Base Cooperation

o Dual Use Technology and the Technology Base

o Independent Research and Development (IR&D)

o Contracting for Technology Base R&D

o Biomedical R&D

e Microelectronic and Optoelectronic Production Start-Ups
These issues are discussed in the attached report.

RECOMMENDATIONS

For the DoD basic research program, the Undersecretary of Defense (Acquisition)
should delegate his Acquisition Executive function to an individual within his staff,
This individual should be vested with full authority and responsibility for the 6.1

program. Specifically:

USD(A) should restate the purpose and mission for the 6.1 program
of basic research and explicitly reaffirm its importance, emphasizing
its long-range focus.

USD(A) should explicitly recognize the 6.1 program as an integrated
corporate program and should re-assert the corporate budget and
managerial authority already resident within OSD.

For improving the DoD laboratories, three recommendations are made. The first two
recommendations cutline DoD-wide changes. The third recommendation suggests
demonstration projects which embody more radical changes.

USD(A) should take immediate positive action to expand the
NOSC/NWC (China Laks) personnel experiment to encompass all
DaD laboratories for 8l scientists and engineers (S&E's). In addition,
necessary changes in law and regulations should be made to extand

the probationary period for laboratory S&E hires from one year to
three years.

USD(A) should direct that the individual Services establish a ciear
line of responsibility, authority and accountability to each
laboratory/technical director and that these laboratory/tachnical
directors be appointed for five years, renewable upon review.

USD(A) direct sach Service to create at least one demonstration
laboratory project which attracts and retains highest quality staff;
Improves  contracting effectiveness; improves  personnel

management; and provides local laboratory management authority
and accountability.
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To improve the quality of personnel involved in the management of the DoD Tech-
nology Base, the Group recommended another demonstration project.

USD(A) should establish an experimental Senior Scientific Technical
Acquisition Executive Program. This initiative would consist of up to
100 non-tenured appoimtments within DoD with tiiz goal of
significantly strengthening critical technology skills, Technology
Base management, and Deferise Acquisition management.
Compensation for such non-tenured employment would ba based on
comparabilily. Legislative action would be required to permit the
appointees to return to thelr positions at the end of their
appointments.

The transition of militarily cost effective technology from R&D to the field was the
issue of greatest concern to the Study Group. The Study Group notes that the 6.3A
budget category is key to this transition if properly utilized to facilitate the technology
transition. The Study Group recommends that the 6.3A activities be refocussed by the
establishment of a program of Advanced Technology Transition Demonstrations
{(ATTD’).

USD(A) employ 6.3A for ATTD projects tn sharpen DoD's focus on

technology transition.

o Building and testing experimental systems in field environment -to
establish technical feasibility and field utility before a system
commitment and Full Scale Engineering Development (FSED)
decision are made.

o Use specific management principles to guide these projects.

« Diract (by FY91) half or more 6.3A funding to ATTD projects -~
approximately $1B (in FY 1988) or 2-1/2% of RDT&E (do not use
6.1 or 6.2 funds).

« For all ATTD projects request Vice Chairman JCS to review
annually to assure projects address future military user needs.
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L.« INTRODUCTION

1.1 OVERVIEW

The 1987 Defense Science Board Summer Study on Technology Base Management
was charged with evaluating the management of the Technology Base of the Depart-
ment of Defense (DoD) and with making recommendations to improve the effective-
ness and efficiency of that management. The Terms of Reference of the study appear
in Annex A. Study participants are listed in Anrex B. This group has extensive ex-
perience with Technology Base Management within DoD, industry and academia.
Other participants in the study are listed in Annex C.

The Technology Base encompasses research and development (R&D) efforts funded
under budget categories 6.1, 6.2 and 6.3A. These efforts:

e Provide new technology options for the near (6.2 and 6.3A) and long
term (6.1 and 6.2);

o Support later R&D stages; e.g., system engineering (6.2 and 6.3A);
and

o Contribute toimproved technology utilization and technology transfer
(6.3A).

Although the DoD currently invests only 2.9% of annual expenditures in 6.1 through
6.3A categories, this small number should not be taken as a measure of its importance.
There was unanimous agreement 2mong Study members that today’s Technology Base
is essential 0 ensuring war-fighting superiority of future U.S. military systems and
operations. There was less agreement about what should be done to improve perfor-
mance of the Technology Base.

The Study Group focused on two issues:

o Is the Technology Base efficiently producing technology options
adequate in number and quality for DoD users and operators?

o How can the transition of new technology to the field be accomplished
most effectively?

‘While both issues are important, there was general agreement that the second issue is

currently more pressing. Basically, the system is better at generating new technology
than exploiting it.

1.2 HISTORY - WHY ANOTHER STUDY?

There have been many studies of the Technology Base. For sixteen such studies, Annex
D summarizes the major recommendations and subsequent implementation actions.
These studies came to conclusions similar to those of this Group and made similar
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recominendations, most of which have not been implemented. Ttis Study Group con-
sidered these prior studies and attempted to formulate recommendations in a manner
that improve their chances of adoption.

There are several changed circumstances which justify a new Technology Base study at
this time:
o There is an increasing risk that ihe U.S. is losing the technological
advantage on which it bases its strategy for military superiority.

e There is a growing perception that the DoD is getting progressively
less for its R&D dollar.

e There is a growing overlap between technology advances in the
commercial and defense sectors. Accordingly, improved performance
of the DoD Technology Base can contribute to the ability of the U.S.
to compete in the international marketplace.

e And, most importantly, a major reorganization of the DoD
Acquisition System is underway as a result of the Packard Commission
and the 1986 Goldwater-Nichols Act.

From the perspective of this study, the reorganization of the DoD acquisition system
has two implications. First, the new Acquisition System is directed by an Under
Secretary of Defense with strengthened authority. This strengthened authority can
provide ‘he mechanisms for implementing needed chanes. Second, the reorganiza-
tion establishes a Vice Chairman of the Joint Chiefs of Staff who, among other things,
is responsible for representing the needs of the Commanders of the Unified and
Specified Commands in the acquisition process, the ultimate users of new technology.
Although, there will be substantial demands on the Vice Chairman’s attention, he can
act as an important influence to improve the technology transition process.

1.3 WHAT THE SUMMER STUDY DOES AND DOES NOT ADDRESS

The Study Group decided to focus on three major Technology Base management areas:
management of research, technical management and laboratories, and technology tran-
sition. Based on today’s circumstances it is in these areas that the Study Group believes
particularly effective action can be taken.

This Summer Study did not address certain important specific issues. The Study did
not consider the qu-istion of adequacy of the present level of Technology Base resour-
ces (6.1 + 6.2 + 6.3A), but rather focused on utilizing available resources more effec-
tively and efficiently. Also, the Study did not consider the balance of support among
key technical areas. The focus of this inquiry was on the process of choice, rather than
on specific technology opportunities. Other issues of importance which the Study did
not address include technical management of SDI and support for the U.S. semicon-
ductor industry.
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Several recommendations deal with lezdership - ensuriv,, that wise individuals chart
management and technical courses which will optimize t* results produced by the
Technology Base investment. There is no mechanism to ensure that wise leadership
and sustaining vision are asserted except to find expericiiced, excellent leaders, assign
them responsibility and authority, and equip them with adequae resources forac¢ - -
tion long enough so that they may succeed.

It was evident that implementation of some recommendations will face institutional or
political resistance. To reduce such resistance, the Study Group has, in some cases,
proposed "experiments” or "demonstrations” that effect a major management change,
butin alimited, localized organization. If successful, such "experiments” provide awell-
defined blueprint for making the management change on a wider scale.

1.4 ORGANIZATION OF THE REPORT

Sectior 2 discusses the Technology Base, its importance to the Acquisition System and

its current performance. Section 3 includes a summary of major findings and recom-
mendations in the areas of:

o Management of Research
o Technical Management and Laboratories
o Technology Transition.

Section 4 discusses other important issues addressed by the group: international tech-
nology base cooperation; dual-use technologies; industrial research and development;
contracting; biomedical R&D; research facilities and equipment; and microelectronic
and optoelectronic producticn line startup, There was not sufficient time available for
the panel to arrive at conclusive findings and recommendations in these areas.
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2.0 TECHNOLOGY BASE IN THE ACQUISITION

SYSTEM

The Acquisition System is charged with managing the life cycie of a military systemror
activity from early R&D, design and integration, test, and procurement through opera-
tion and maintenance. The R&D which takes place within this system is a means to an
end and is not an end in itself and it should be managed accordingly. R&D is not only
concerned with new technology leading to new weapon systems; R&D s also concerned
with innovation which improves performance and/or lowers cost in any aspect of the
life cycle of a deployed weapon system or a milit.ry activity.

It is research, the exploitation of technological advances and solutions to scientific
problems, that offers the opportunity for large improvement in warfighting systems.
To reveal and assay such opportunities, Technology Base research must pursue high-
risk, high-payoff options. An atmosphere which inhibits risk-taking will resnlt in a re-
search program which has a short-term focus. This compromises the ability of the
program, over time, to identify and pursue major new technological opportunities.
There is a growing concern that weak R&D leadership and bureaucratic forces are
creating an environment which progressively discourages appropriate technical risk-
taking within DoD.

2.1 CATEGORIES OF R&D ACTIVITY AND R&D PERFORMERS

The Study Group found the current budget categorization for DoD R&D activity to be
conceptually appropriate and useful. Categories within the Technology Base R&D ac-
tivity are:

6.1 - Research

6.2 - Exploratory Development

6.3A - Advanced Technology Development (Feasibility)
Beyond that are the categories:

6.3B - Advanced Development (Based on System Application)
6.4 - Engineering Development
6.5 - Management and Support

While categorizing activity is useful, it is not always the case that new technology is
developed via a sequentially staged program involving activity in each category begin-
ning with 6.1 research. There are important examples where a 6.1 discovery has found
prompt application in fielded systems. There are also cases where technical work in
engineering development has uncovered fundamental phenomena and methods.
Likewise, 6.3A and higher category projects have uncovered unanticipated knowledge
gaps which need to be bridged via 6.1 or 6.2 activity. For these reasons the Study Group
believes that 6.2 and 6.3A and higher budget categories should include budgeting for
resolution of knowledge gaps.
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Tables 2.1 and 2.2 list FY87 and FY88 resources devoted to the Technology Base.

Category Army Navy Air Defense Tolsl
Force Agencles M

6.1 218 354 223 96 891
82 636 435 549 T22 2342
8.3A(w/o SDI) 401 131 42 516 1680
Subtotal 1255 920 1414 1334 4923
6.3A (w/SD1) 3724 3724
Total 8647

Table 2.1: FY87 Technology Base Funds By Source

Category Army Navy Air Defense Totel
Force Agencies M

8.1 199 381 227 111 918
6.2 825 460 605 813 2303
6.3A {wjo SDY) 401 259 929 are 1965
Subtotal 1225 1100 1764 1300 53835
6.3A (w/SDJ) 5199 5169
Total 10585

Table 2.2: FY88 Technology Base Funds by Source

The performers of DoD R&D are:
e Industry
o Universities
e DoD Laboratories

o Government-owned, contractor operated (GOCO) laboratories;

federally funded research and development centers (FFRDC); and
not-for-profit laboratories.
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Table 2-3 shows FY87 6.1 and 6.2 funding levels by performer.

Fver " Percentage _

Category  Total (M)  University  Industy  Govilabs GOCOLabs
6.1 891 52 1 3z 1
6.2 2342 ) 39 43 7

Table 2.3: FY87 6.1 and 6.2 Funds by Performer

Although there is no precise alignment between performers and the R&D category or
activity, a rough alignment is discernable: universities are relatively more involved in
6.1 work. With 6.2 and 6.3A categories, all four performers make major contributions.
The Study Group does not believe that it is fruitful to associate any type of performer
with any specific category of R&D activity. Moreover, there is an appropriate diver-
sity of practice among the Services. The very high percentage of R&D performance in
government laboratories is one measure of their importance to the overall DoD ac-
quisition process.

The Study Group is, however, concerned with the correct classification of R&D ac-
tivity. Misclassification obfuscates the balance of expenditures as represented by
categories of activity. Examples of misclassification are:

e System-oriented or short-term technical work funded in 6.1 and 6.2.

o 6.2 activity intended inlarge part or entirely to support 6.4 engineering
development.

e Assignment of all costs of R&D program direction (overhead) to the
6.2 category instead of 6.5.

o All SDI sponsored R&D classified as 6.3A while, in fact, and we
believe quite appropriately, SDI R&D activity spans all categories.

When a decision is made to increase effort in one Technology Base category, the sys-

tem sometimes responds simply by transferring existing funds and activities, without
modification, from one category to another.
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2.2 PEOPLE

The Study Group was unanimous in its view that a central problem with the current
Technology Base is the quality of technical and management people at all levels.
Without good technical people, the entire system suffers. In general, the Study Group
concluded that, for a variety of reasons - salary levels, freedom to carry out significant
technical work and conflict of interest provisions-—-the general level of technical com-
petence throughout the DoD) Technology Base has been declining. The most critical
people are the decision makers, those people - technical and management - who decide
what to do and hew to do it, must be excellent, if the Technology Base R&D activity is
to deliver up to its potential.

At OSD and Military Department Level

Although OSD and Service headquarters staff contain some outstanding individuals,
the average talent is not as strong as in the past and this influences both the design, ex-
ecution, and leadership of the DoD Technology Base.

At the Government Laboratories

Civil Service personnel practices are making it progressively more difficult for the
government iaboratories to compete with the outside world for top technical talent. In
the absence of such top talent, laboratory technical performance will eventually suffer.
The system eeds more flexibility.

At the Uniformed Military Level

The Study Group is concerned that the Services are not assigning a sufficient number
of officers to R&D positions with the technical experience and education required for
modern technology. Likewise, officers who possess technical experience and
knowledge are often assigned to positions which cannot utilize that expertise. Atten-
tion should be given to assessing the dimensions of this problem. Some improvement
may be possible at low cost.

At the University Level

DoD sponsored basic research should be carried out in a manner that assures that col-
leges and universities continue to be a source of bright and motivated young people
concerned with technical subjects of significance to national security.

2.3 EVALUATING THE PERFORMANCE OF THE DOD TECHNOL-
OGY BASE SYSTEM - ITS STRENGTHS AND WEAKNESSES

It is important to ask "How is the Technology Base system performing compared to the
level of resources it receives?” A precise answer to this question was not formulated.
In fact, quantitative, objective, output-oriented measures of the performance of the

Technology Base system simply do not exist. Instead, the Study Group relied upon the
judgment of its members.
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The group noted the following strengths and weaknesses of DoD’s Technology Base
program:
Strengths

o The level of resources devoted to the Technology Base indicate that
DoD and Congress accept the importance of supporting the
Technology Base.

o There are pockets of technical excellence in the DoD laboratories.
o DoD laboratories maintain a good institutional memory.

o Overall, the Technology Base system is quite robust. There are many
kinds of laboratories, overlapping capabilities, many sources of
funding, and many independent technical judgments made throughout
the system.

¢ In selected technology areas, the laboratories are capable of rapidly
applying expertise to solving technical problems with fielded systems.

Weaknesses

o Needed technology goes undeveloped. -

o The menu of research options has become restricted. The focus on
short-term, low-risk objectives is driving out investment in long-term,
high-risk, high-payoff objectives, especially in 6.1 research.

o Transition of available technology into operational systems is too slow.

o Declining technical competence at all levels of Technology Base
management often results in poor selection of opportunities,
problems and performers.

o With a few exceptions, DoD laboratories cannot compete for top
technical people and the laboratories do lose good people quickly.
Many DoD laboratories do not have the needed critical mass of first
rate technical leaders.

e With a few exceptions, government laboratory management is
bureaucratic and over-regulated. In-house managers and contract
monitors are neither given adequate authority, nor held accountable,
for technical decisions. More attention is given to avoiding mistakes
than producing results. Risk-taking is neither encouraged nor
rewarded.

o Contracting procedures are overly burdensome and often
inappropriate to Technology Base activity.
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o No useful, well-understood and weil-accepted measures of merit have
been developed to judge results, performers or managers. Therefore,
there is anxiety that any measures likely to be used would be the wrong
ones, applied by the wrong people.

o There is too much redundancy and too much fragmentation
throughout the DoD program due in part to the large number of
laboratories, But it is politically difficult to close laboratories.

o Industry investment in the Technology Base is being constrained by
recent DoD acquisition changes such as reduced progress payment
rates, excessive review, cost sharing requirements for development,
the new profits policy, and longer depreciation schedules for R&D
equipment.

These observations lead to a number of important management questions:

o How can DoD speed up technology transition? Is the problem mainly
outside the Technology Base arena?

e How can DoD protect, capitalize on, and extend existing pockets of
excellence?

e How can DoD recruit and retain good people, especially good
technical managers?

o Have some DoD laboratories or military departments found a more
effective way to manage? Can the DoD build on these methods?

e Should new institutions be established or old ones closed?
o Should work be consolidated at new or existing institutions?

o How can DoD ensure that the right problems are addressed?

Note that here and below, the term laboratories means both government laboratories
and government owned, contractor operated (GOCO) laboratories. When a distinc-

tion is intended among these types of laboratories, it is indicated.
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3.0 FINDINGS AND RECOMMENDATIONS

This section presents findings and recommendations for three major areas:
o Management of Research
® Technical Management and Laboratories
@ Technology Transition

Within each area are one or more statements of findings followed by the Study Group
recommendations. Recommendations are indented and in italics. In some cases, ad-
ditional discussion of intent or implementation follows the specific recommendations.

3.1 MANAGEMENT OF RESEARCH

Over the long term, the leadership and vitality of the U.S., both economically and
militarily, depends extraordinarily on the quality and vision of our program of basic re-
search. This has been true in the past, and will continue to be in the future. Itis essen-
tial that this fundamental principle be understood and endorsed at the highest levels
of our national leadership.

The need to understand and re-affirm this fundamental proposition is made critical by
the increasing challenge from other nations who are more effectively creating and ap-
plying technology for both economic and military objectives. The U.S. no longer can
enjoy a comfortable position of leading the world in this arena. It can no longer expect
that the rich rewards which come to those who create new technology and successful-
ly apply it will automatically come to the U.S. We have witnessed howwhole industries
can be wiped out by sudden "technological surprise”. Similarly, in the military sphere,
we have witnessed how technological surprise can alter very rapidly the balance of
power both in specific areas of warfare and in the aggregate.

Japan has, by a recent national policy decision, articulated a plan for emphasis on basic
research to sustain their long-range economic growth and enhance their goal of world
econc.nic leadership. This objective will complement their already formidable
strengthin applied technology. Similarly, the Soviet Union believes in the strategicim-
portance of basic scientific inquiry and supports a massive research program, Their
shortcoming is in the translation of such research results into technological application.

To repeat, the leadership and vitality of the U.S., both economically and militarily,
depends extraordinarily on the quality and vision of our program of basic research. In
particular, the DoD must pursue basic research in militarily-relevant technologies to
assure that the best new ideas are available to it, and that it maintains communities of
the very best researchers who can immediately begin to investigate new technological
opportunities or problems whenever or however they become known.
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3.1.1 THE PROBLEM WITH BASIC RESEARCH

Excellent basic research depends upon sustained pursuit of visionary, long-term objec-
tives. In the military arena, as in some U.S. industry, basic research performance has
been degraded by expedient, short-sighted leadership. The need for short-term results
and immediat:2 "relevancy” have become the governing criteria in framing a program.
We have experienced a "research menu squeeze” in which only the most popular
programs, justifiable in terms of clearly perceived near-term military relevancy survive
the cut. Often left untapped are the longer range but inherently higher leveraged re-
search programs as well as the genius of many scicntists working on subjects of ultimate-
ly much greater potential importance.

In retrospect, during and after World War I, an inspired program of basic research was
created within DoD. It fueled an aggressive national effort for development of military
technology which led the world. A concomitant benefit was that the highest quality
technical people became involved in defense objectives. For example, the formation
of the Office of Naval Research with its support of basic research inuniversities served
as a powerful siimulus in terms of new scientific concepts and innovation as well as
growth of vital people resources. The Study Group concurs with a widely held percep-
tion and concern that this strength has been attenuated seriously over the last twenty-
five years. Even recognizing the growth of the National Science Foundation, the
Department of Energy, and the National Aeronautics and Space Administration re-
search activities, the size of the DoD 6.1 basic research program has not kept pace with
scientific opportunities and needs related to defense interests; this has, of course, been
compounded by inflation and the increasing cost of research.

Basic research areas do not observe military organization lines. The Army has iden-
tified ten critical, pervasive long-range technologies:

o Sensors

¢ Signal Processing

o Information Processing

@ Survivability

e Advanced Materials

o Directed Energy Weapons

o Robotics

e Artificial Intelligence

e Biotechnology

¢ Human Factors
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The potential application of these technologies transcends Service interests. There-
fore, DoD corporate perspective, commitment, and guidance in their initial explora-
tion is needed to ensure robust, broadly applicable research results.

Compounding the process of incremental deterioration in the quality and focus of the
DoD basic research program has been its over-management, even micromanagement,
within DoD, and the constraints imposed by the increasingly complex DoD contract-
ing process. The trend has been towards detailed "management” rather than visionary
leadership, leading inexorably towards mediocrity, frustration, and contradiction of the
very underlying purpose of the 6.1 research program itself.

Further, in recent years the 6.1 program has become lost in the shuffle of the large
development programs, with their high visibility and insatiable demand for more
resources. Itis particularly short-sighted to reallocate 6.1 and 6.2 funds to bail out later
stage R&D projects having financial difficulty.

Where once OSD exerted a centralized point of unified leadership and budgetary
authority and control for the 6.1 program, the Study Group is concerned that this
leadership is fragmented by delegation to the Services and agencies; the 6.1 program
has, in effect, been relegated to a position of second or third order of importance and
lacks top management attention. Stated bluntly, DoD "corporate management” has es-
sentially abrogated some of its responsibility for long range vitality and competitive-
ness.

3.1.2 REVITALIZING BASIC RESEARCH

Having expressed this serious concern, what can we do about regaining the long-range
vision for DoD’s 6.1 research program. The answer is "take charge." At appropriate
levels of the Technology Base management there must be an individual with authority,
responsibility, and accountability to decide what research is pursued, using what
strategy, and by whom. Work program execution should then be continunally evaluated
against its specified objectives.

Within DoD responsibility for the 6.1 "corporate asset"begins with the Under Secretary
of Defense for Acquisition (USD(A)), who has the ultimate authority for the entire
Technology Base. In particular USD(A) should reassert corporate budget and
managerial authority for the 6.1 programs. The USD(A) can, and indeed must,
delegate portions of the overall authority. This delegation should be done with the ob-
jective of reducing the levels between the performers and significant management

authority, in keeping with the recommendations of the Packard Commission. Our
recommendation is:

USD(A) should restate the purpose and mission for the 6.1 program
of basic research and explicitly reaffirm its importance, emphasizing
its long-range focus. This can be done by a DoD-wide policy
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statement or directive. Such a statement will constitute guidance for
all DoD elements involved in exectuting the program.

USD(A) should explicitly recognize and state that the 6.1 program is
an integrated corporate program, regardless of where it may L
executed in the Services and DoD agencies. As such, USD(A) shoui..
re-assert the corporate budget and managerial authorily already
resident within OSD. A specific individual at the deputy under
secretary or assistant secretary leve! should be named and delegated
to exercise this authority and take responsibility for the centralized
management and leadership process. That individual’s responsi-
bilities, inter alla, are to:

e Structure the DoD-wide 6.1 program and be responsible for its
quality, balance and long-range focus.

o Establish budgets and guidance for all participating elements
of DoD with full delegated authority over these budgets.

e Articulate the integrated DoD 6.1 program in terms of an annual
posture staternent whose audience is Congress and the U.S.
technical community.

e Define what is meant by “broad defense relevancy,” as
guidance for DoD and advice to Congress.

e Present the 6.1 program to Congress together with key leaders
from the Offices of Sclentific Research, DARPA and other
performing agencies.

e Conduct broad oversight of the program with strong outside
participation to assure a balanced, visionary and highest quality
program.

e Coordinate with other federal agencies that undertake related
basic research activity.

With strong top management support, the designated DoD leader is
vested with final decision authority and budgetary control. Full
participation of DoD performing elements in an integrated program
planning and review process Is essential.

3.2 TECHNICAL MANAGEMENT AND LABORATORIES

Since the founding of the first defense laboratory in 1842, the Naval Observatory, this
nation has been well served by defense laboratories in innovative research as well as in
the support of the operational forces given by laboratory personnel during national
emergencies. These significant contributions have resulted from the quality of the
scientists and engineers at these laboratories, together with the resources and organiza-
tion supporting them.
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Now, more than ever, our nation calls upon the leverage of technological advantage for
its security. The challenge is to maximize the effectiveness of our defense laboratories,
and thus of their staffs, by removing barriers to and providing incentives for efficient
operation. The potential payoff is large, as seen by the size of laboratory staffs afld
budgets. In-house DoD laboratory programs are in excess of $5.5B per annum, with
professional staffs of approximately 38,000 scientists and engineers. The importance
of the DoD laboratories to DoD’s total acquisition program is not always appreciated.
Not only do they perform a high fraction of the 6.1 and 6.2 work (32% of 6.1 - $300M;
43% of 6.2 - $1B) but they also control or manage much of the rest of the Technology
Base and are principal technical monitors for later stage acquisition programs. Thus,
the quality of the laboratories and their technical leadership are of supreme impor-
tance to DoD.

The Study Group believes that there is significant advantage for use of the GOCO
laboratory mechanism in contrast to the government laboratory mech: aism for per-
forming technical R&D work. Where existing government laborateries are not per-
forming well, conversion to a GOCO laboratory has some attractive poperties. Such
conversion would involve significant disruption and political opposition. However, the
Study Group believes that such a conversion should be considered in certain cir-
cumstances. Further, the GOCO mechanism is the mechanism of choice for estab-

lishing any new laboratory or center which undertakes significant amounts of technical
work.

BEverylaboratory must have a specified mission. This requires a focusin the laboratory’s
R&D program as well as an appropriate level of resources. If laboratory resources are
too diffuse or if the 1aboratory is not performing technically at standards required to

meet its objectives, it should be rapidly strengthened and re-oriented, or it should be
closed.

A successful laboratory requires discretionary basic research funds for its long term
vitality. These resources permit a laboratory to undertake long-term projects as well
as to engage in technical interaction with the outside scientific community. The group
affirms the recommendation of the 1983 Federal Laboratory Review Panel, chaired by
David Packard, that "at least 5%, and up to 10%, of the annual funding of the Federal
laboratories should be devoted to a program of independent research and development
at the laboratory directors’ discretion” to maintain vitality in the laboratory’s mission
area. Additional allocation of monies and tasks must depend upon the laboratory’s
ability to compete against other performers on the basis of technical excellence.

Given the current situation of many DoD laboratories and the belief that their
problems will likely worsen in the future, the focus of the Study Group was on formulat-
ing recommendations which could increase the effectiveness of DoD laboratories. The
Study Group formulated two kinds of recommendations. The first kind recommends
making DoD-wide laboratory changes. The second kind proposes limited experiments

with additional promising management mechanisms to test their efficacy before im-
plementation more broadly.
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3.2.1 DOD-WIDE PERSONNEL MANAGEMENT CHANGES

The dominant factor in the quality of the in-house laboratories is the quality of their
personnel, especially their scientists and engineers. The Study Group concluded that
improvements to the personnel system are critically needed to assure that DoD
laboratories can attract and retain top quality technical people.

The following factors are important in attracting and retaining high quality technical
personael:

o High quality colleagues.
o The opportunity to work on exciting, significant projects.

e An environment conducive to high quality technical work, including
management, equipment, technical support, and procurement
support.

e Adeguate salaries and opportunities for advancement, including
continuing education.

'The Group believes that the level of compensation allowed by the Civil Service system
is a major inhibitor to attracting and maintaining quality technical staff within in-house
DoD laboratories. The inability to compete with industrial R&D centers for the best
technical talent is graphically illustrated by Figure 4.1 which plots salaries for scientists

and engineers (S&E) for one government laboratory against those of a GOCO
laboraiory.

GOVERNMENT
LABORATORY
™~

HON-GOVERNMENT
_ ~LABORATORY

SAE LAB STAFF (%)

Figure 4.1; S&E Salary Comparison
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The lower end of the curves shows that starting salaries for representative newly
graduated S&E’s with bachelors degrees differ by roughly $10,000. This comparison
indicates that they are probably not hiring the same quality of person unless the Govern-
ment laboratory is exceptionally strong along some other dimension that attracts S&E
personnel. The difference in the mean salary is $14,000, again indicating a potential
difference in personnel quality. At the high end, government laboratory S&E salaries
are capped at $72,000, by law. Premier technical achievers at the GOCO laboratory
are paid twice, or possibly more, than that amount. This difference is crucial since it is
generally agreed that research and development relies heavily on the ieadership and
wisdom of a small number of unusually talented individuals.

The Civil Service Reform Act of 1978 anthorized the use of experimental personnel
systems to demonstrate improved personnel management in government. One such
demonstration program has been conducted at two Navy laboratories, the Naval Ocean
Systems Center, San Diego, California and the Naval Weapons Center (NWC), China
Lake, California. This "Demonstration Program” was designed to test the introduction
of representative private sector personnel practices into public sector laboratories.

The Demonstration Program contained six eiérgenfs which are important to improve-
ment of the quality of personnel in laboratories>.

\
o A simplified classification system which allows optimal development
and use of scientists and engineers and which minimizes the persorael
system process. (See Figure 4.2.)

o A simplified and improved performance evaluation system.

¢ A performance-based pay system, allowing laboratory management {o
reward excellent performance.

e Provision for starting salaries for new professional scientists and
engineers that are competitive with those of the private sector.

o Performance-based retention in time of a reduction in force.

o Rewards for bench-type S&E’s (non-management) for technical
contribution rather than management.

GS 1/2/3|416/6[7]8[9]|10/11]|12/13/1a|15/18]17]18
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Figure 4.2: Personnel Categorization (China Lake)
Fewer Categories Increase Management Flexibility
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The Study Group reviewed this demonstration project and finds that it has been high-
ly successful in the two laboratories. Similar findings have been made by others includ-
ing the Packard Commission.

A further improvement in personnel management would be to change the probaticn-
ary period for newly hired laboratory S&E personnel from the current one year period
to a more meaningful and useful three year period. In industry, termination action can
be implemented at any time in an employee’s carcer. In government, termination ac-
tion is very difficult after the probationary period. It is also very difficult to intelligent-
ly evaluate a new S&E employee’s real worth and true potential in the first year, which
is typically taken up with orientation and learning rather than performance against as-
signed responsibilities and work objectives. This change in probationary period will
require a change in law and may require the inclusion of a termination benefit payment
to those S&E personnel terminated within the three year probationary period.

USD(A) should take immediate positive action to expand the
NOSC/INWC (China Lake) personnel experiment to all DoD
faboratories for all scientists and engineers (S&E’s). In addition, the
probationary period for laboratory S&E hires should be extended from
one year to three years. .

The planning and implementation of this recommendation -- including orchestration
of the required Congressional action -- should be a matter of importance to and under
the direct cognizance of the Under Secretary of Defense for Acquisition. The addi-
tional cost of this program should be very small -- depending on the termination benefit
specified in the required Congressional enactment.

322 STABILIZE LABORATORY TECHNICAL DIRECTION

A successful Technology Base program requires stable goals and leadership so that
(multi-)disciplined research teams can be established and equipped to perform the
necessary work. This process requires stability in the technical leadership of the
programs as well as sufficient authority in the laboratory direction to maintain program
continuity. For the Technology Base system to operate effectively, each
laboratory/technical director must be given the responsibility and authority to manage
his program and be held accountable for the productivity of that program. His authority
must include technical program content and execution, laboratory personnel practices,
and budget formulation and oversight.

The laboratory/technical director must typically remain in his position long enough to
sustain his program and to be held accountable for its productivity. Some DoD in-
house laboratory/technical directors have been reassigned as frequently as once every
10 months which precludes such a central, sustained direction of the technical program.
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The Study Group recommends:

USD(A) should direct that the individual Services establish a clear
line of responsibility, authority, and accountability to each laboratory/
technical director in charge of the technical program for program
content and execution, for laboratory personnel policies, and for
budget formulation and execution. Further, the group recommends
that the Service Program Executive Officer appoint these
laboratory/technical directors for 5-year appointments, renewable
upon annual review and with provisions for removal.

32.3 DOD LABORATORY MANAGEMENT DEMONSTRATION PROJECTIONS

The Study Group strongly believes that laboratory problems with personnel, contract-
ing, and the lack of authority of the laboratory directors, strongly inhibit productivity.
Even the highly successful personnel demonstration projects conducted at the Naval
Ocean Systems Center and at the Naval Weapons Center China Lake do not go far
enough. -

Changes are needed to address the remaining problems with personnel, facility and
equipment, contracting, and director authority. However, the Study Group did not
believe that substantive, additional changes to all laboratories would be accepted and
implemented without demonstrable proof that such changes would be effective in the
laboratory context. Consequently, the Study Group recommends a strategy of making
such changes in representative laboratories. Later, those changes demonstrated to be
successful can be applied across the DoD laboratories. The recommendation is:

USD(A) direct each Service t0 create a demonstration laboratory
project: Select at least one l:boratory, representative in size and
function of that Service's laboratory system, and alter its management
and organization as 10 :

e Attract and retain highest quality staff.
e Improve contracting effectiveness.
e Improve personnel management.

e Provide local laboratory management authority and
accountability

Although the detailed attributes of these demonstration laboratory projects should be
tailored to the needs of the Service and to the specific laboratories selected, each
project should incorporate, as a minimum, the following:

o A basic personnel system similar to those demonstrated at NOSC and
NWC, with perhaps broader pay bands.

¢ A provision for hiring senior scientific and technical staff at salaries
higher than for Executive Level V. The number of such positions
should not exceed ten percent of the laboratories scientific and
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technical staff and should be considered to be in the Excepted Service
(untenured) as defined in Title IV, Section 2103, of the United States
Code. These positions should be filled through national competition.
Amechanism for setting and adjusting pay should be provided through
a market survey. In this regard consideration should be given to
methods used to set pay for the Uniformed Services University of the
Health Sciences (see Public law 92 - 426) and to those described in
Senate Bill 1477 entitled "Federal Science, Technology, and
Acquisition Revitalization Act."

e A laboratory director with direct hire authority for all laboratory
personnel as well as simplified removal procedures.

o Installation of a private sector methodology for procurement with all
necessary procurement authorities vested in the laboratory director.

o Fioployment of financial systems that provide local authority to utilize
ovirhe 4 funds for renewal and maintenance of the laboratory’s
research facilities and equipment.

The demonstration projects may either be accomplished within the federal system or
through the conversion of the demonstration laboratories from the federal service to
government-owned, contractor-operated (GOCO) laboratories. In the event that it is
concluded that the desired objectives of the demonstration projects cannot be met
within the federal service, then they should be carried out through conversion to
GOCO. Laboratories chosen for demonstration projects should include both research
laboratories and product or systems laboratories.

3.2.4 ESTABLISH SENIOR SCIENTIFIC, TECHNICAL AND ACQUISITION
EXECUTIVE INITIATIVE

The objective of the second "demonstration” recommendation, the Senior Scientific,
Technical and Acquisition Executive Initiative, is to upgrade significantly the tech-
nical management skills available within DoD for management of its Technology Base
programs,

The Study Group recommends:

USD(A) establish an experimental Senior Scientific, Technical, and
Acquisition Executive initiative. This initiative should establish upto
100 non-tenyred appointments in DoD with the goal of significantly
Strengthening critical technology skills, Technology Base
management, and Defense Acquisition management. The
effept;veness of this initiative should be evaluated over a 6 year
period.

Candidates for such appointments could come from industry, from private laboratories
or from universities, with appointees serving 3-year terms, renewable after review,
Compensation should be comparable to that received in similar positions in industry
and the universities. Compensation could be established and administered in a man-
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ner similar to that established in P.L. 92-426 or proposed in Senate Bill S-1477. This
demonstration project should be administered out of the USD(A) office.

Senior personnel hired through this demonstration could be used to:

e Provide special S&E expertise to assist in the management and
oversight of the Technology Base Program.

e Provide an adjunct and linkage between the Office of the Vice
Chairman of the JCS and the DoD Technology Base Program.

o Provide liaison and linkage with the CINCs and the worldwide family
of Service users.

e Provide an increased interface between international technology
activities and the DoD Technology Base Program.

e Provide specialized on-call technical expertise to support individual
DoD Laboratories or technology programs as might be mutually
agreed to by USDA and the requesting Service activity.

e Provide proven and effective acquisition skills in OSD and the
Services staffs.

The 100 positions are to be allocated within OSD, the Services, and defense agencies
as determined by USD(A) but the sense of the Group was that OSD, OJCS, Army,
Navy, Air Force, and DARPA would each share the positions approximately equally.

The conflict of Interest issue is seen as the most serious impediment to the implemen-
tation of this experiment. Although management of job assignments can resolve a sub-
set of this issue, some form of conflict of interest waiver -- requiring legislative action
- will be required to make the demonstration truly effective.

3.3 TECHNOLOGY TRANSITION

Present and past national research and exploratory development programs have
demonstrated an abundance of innovative ideas within the U.S. scientific and engineer-
ing communities and have significantly contributed to our defense systems capabilities.
Some improvements have been incremental, others were major leaps forward in war-
fighting capability. Many examples of steady improvements exist in the areas of
materials, propulsion systems, radar and electro-optic seasors, medical, and space
technologies, for example. Nevertheless, major opportunities for quantum advances
in the areas of directed energy weaponry, remote stand-off weaponry, stealth technol-
ogy, microclectronics and submarine laser communication, remain largely untapped.

This DSB Study as well as previous Technology Base studies have concluded that the

problem of rapid technology transition to fielded systems is a primary objective of suc-
cessful R&D management.
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The Study Group believes that both the Defense Department and industry are serious-
ly deficient in rapid technology transition into systems and products. This situation is
a primary contributor to the growing crisis in military competition as Soviet weapons
system performance approaches and, in some cases, exceeds that of U.S. and Allied
forces. Because we can anticipate general numerical inferiority to Eastern Bloc and
other potentially hostile forces, outcomes of conflict with these forces could be dis-
astrous for the U.S. i the future nnless this s'tuation is reversed or otherwise offset by
technology. The Study Group found that the greatest opportunity to improve this situa-
tion is to accelerate the transition of technology to existing or emerging systems. The
rate and effectiveness of transition can be accelevated in the early advanced develop-
ment phase, that is activity in Budget Category 6.5 A.

Incremental improvements to existing systems are the easiest to accomplish within the
DoD system because they are generally cheaper and less risky. Radical new technol-
ogy embodied in new systems often yiclds the greatest performance advantages over
our adversaries, but achieving acceptance is far more difficult. The underlying reason
for this is that new concepts carry greater risk, incur higher costs, and often affect ex-
isting doctrine or tactics. In order to overcome these bz rriers the Study Group believes
that DoD should emphasize the following within its 6.3A program:

o Careful selection and timely execution of system(s) and major sub-
system(s) Advanced Technology Transition Demonstrations (ATTD)
to build and test experimental systems in a field environment. Such
ATTDs must be focussed on establishing both:

—technical feasiblity, and
~field utility.

Further, ATTDs must be conducted before the system commitment
and Full Scale Engineering Development (FSED) decisions are made,

o Use of selection criteria and management principles that have proven

effective during past technology development and demonstration
efforts.

3.3.1 NATURE OF TRANSITION DEMONSTRATION EXPERIMENTS

This concept of Advanced Technology Transition Demonstrations (ATTDs) is consis-
tent with the views on technology transition and prototyping expressed by the Packard
Commission. Conceptually, the ATTDs-can be viewed as an extension of the Packard
Commission prototyping recommendation to include technology demonstrations

without being committed to a defined system development program. The characteris-
tics of ATTD projects shonld include:

o Risk reducing "Proof of Principle” demonstrations to be conducted at

the system or major subsystem level in an "operational" environment
rather than the "laboratory" environment.
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e Potential for new or enhanced military operational capability or a
significant improvement in cost effectiveness.

e Duration of three years (typically).
o Total program cost of $10M to $100M (typically).

e Atransition planin piace at the outset of the ATTD. Potential systems
applications and transition windows should be identified at this time,

o Participation by the user {operator). The user should normally serve
as the program sponsor.

o Participation by the developer (systems command). The developer
should serve as project manager for the demonstration.

Establishing ATTD programs using these characteristics will provide a more rational
basis for setting 6.3A programpriorities, acceleration of technology throughputin 6 3A,
and transition through team building, transition planning, and resource commitment,

There have been a number of successful programs in the past which have had the

characteristics of an ATTD. The following examples are considered representative of
successful ATTD-type programs:

Past Successes:

o SIMNET - Netted Training Simulator

@ Shape Stable Reentry Vehicle

o SURTASS - Long Towed Array

o Teal Dawn - Advanced Cruise Missile
On-going ATTD-type Activities include:

¢ Supermaneuver Fighter Aircraft

# Submarine Laser Communications

© SAC Survivable Adaptive Planning Experiment

e Teleoperated Anti-Armor Vehicle

¢ Ultra Low Loss Fiber Optics

¢ Quiet Torpedo Propulsion

3.3.2 ATTD MANAGEMENT PRINCIPLES

Prototyping and other advanced technology demonstration Projects have proven their
value in past years as a mechanism for injecting new technology into operational
military hardware. Nevertheless, because the Advanced Technology Transition
Demonstrations (ATTDs) recommended here are to be specifically aimed at accelerat-
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ing technology transition, close attention must be paid to the attributes that distinguish
them from other 6.3A projects. The formulation process for each Advanced Technol-
ogy Transition Demonstration project should embody the following principles:

o Stimulate clear definition of the operational military capability to be
demonstrated.

o Evoke strong acceptance and sponsorship for the demonstrated
capability among operational military commanders.

¢ Include representatives of the research, development, production, and
operational viewpoints in selection of the technologies and concepts
to be demonstrated.

o Ensure that selection of ATTD projects is based upon competition for
the best ideas to be pursued within overall ATTD funding constraints.

e Assure that the demonstration, if snccessful, clearly proves both the
maturity of the technology and the satisfaction of a perceived military
need.

o Provide appropriate visibility for such demonstration projectsto OSD,
senior military operational commanders, and to the Congress.

¢ Provide adequate financial resources to meet all the goals specified
for the project and initiate follow-on development if the
demonstration is successful.

As a corollary to this last principle, the Study Group believes it is essential that manage-
ment action be taken to insulate budgets for ongoing research and exploratory develop-
ment work funded in 6.1 and 6.2 from these ATTD projects. Financial problems aris-
ing incident to such projects must not be allowed to create more severe finandial
problems for the many smaller research and technology projects pursuing longer rangs
goals, that typify the earliest work in the defense Technology Base.

The ATTD provides an opportunity to prove feasibility. It tests technology in the field
environment rather than the laboratory, demonstrating operational utility. Field
demonstrations may give insight into reliability and maintainability costs and problems,
as well as operator usability characteristics prior to entering program developmient.

ATTDs provide the opportunity for military requirement writers to try new tech-
nologies with less risk because such demonstrations do not require formal program
start, nor do they jeopardize on-going development programs. ATTDs provide a team
building environment with collaboration by the researchers, developers, the industrial

performer, and the operator. Asa result technology can be matured and accepted more
rapidly.

The Study Group concluded that a clear statement of these management principles will
help focus attention on the essential characteristics that must be embodied in an ATTD
if it is to achieve the objectives. It is the view of the Study Group that most ATTDs
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should be selected and managed in a less rigid and more streamlined manner than cuor-
rent DoD prototyping projects. ATTDs which are joint or multi-Service in nature may
require expanded senior management attention; however, most others should be
managed at the individual Service/agency level.

Although the ATTD is logically an extension of the Packard Commission recommen-
dation on prototyping, the two should not be combined under the current DoD
prototyping process and management structure. ATTDs should be conducted within
existing military department and agency acquisition management practices.

To ensure that ATTD projects address joint/unified command needs as well as iech-
nological opportunities, the group believes that the Vice Chairman of the JCS should
develop a mechanism whereby he can be kept aware of Service intentions and oppor-
tunities for such projects. He should be made aware of projects in the planaing phase
so that he can provide guidance an- direction prior to program execution, Use of the
Joint Requirements Oversight Committee (JROC) to conduct an annual review of
planned Service and agency ATTD projects is an option he might consider for this pur-
pose.

3.3.3 LEVEL OF RESOURCES FOR ATTDS

By tradition and individual Service and agency interpretation of the purpose for 6.3A
funds, much of the current $2 billion annual investment in 6.3A activity does not fall
within the broad prescriptions the Group has offered for management of Advanced
Technology Transition Demonstrations. Currently, the 6.3A program is characterized
as being less focussed, less field-oriented, and more lengthy. The Study Group felt that
most current 6.3A activity does not have sufficient ATTD characteristics.

The DoD’s historical difficulty in transitioning new technology to its operational for-
ces in peacetime is so severe, and the promise of ATTDs in facilitating this transition
is 5o clear that the Study Group concluded that each Service should restructure its 6.3A
budget to place much greater emphasis on ATTD projects. Specifically, by 1991 the
Study Group believes that each Service should devote at least one-half of its 6.3A fund-
ing to ATTD projects. As a department, therefore, DoD would be spending roughly
$1 billion each year, or about 2.5% of its RDT& E expenditures, in facilitating technol-
ogy transition into military capabilities. Considering the $10M-$100M total program
cost of ATTD projects, this would fund approximately 20-30 such projects.

The execution of an effective ATTD program is a particularly tough problem in today’s
environment. DoD must ensure that all ATTD procurements be based on a "competi-
tion of ideas" with an overall project cost target specified. "Best and Final Offer”
(BAFO) - type procedures irhibit such competitions. In addition, DoD activities
should place a premium on team building which involves: 1) performers of research,
2) developers, 3) industry (the producers), and 4) military operators.
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In summary, the Study Group recommends:

USD(A) employ 6.3A for Advanced Technology Transition
Demonstration projects (ATTD) to sharpen focus on Technology
Transition:

o Building and testing experimental systems in field environments to
establish technicalfeasibility andfield utility before a system commitment
or full scale engineering development decision (FSED) are * 1ade.

o Use specific management principles to guide these projects.

o Direct (by FY91) half or more 6.34 funds to ATTD projects. This
approximately $1B (FY 1988) or 2-1/2% of RDT&E should not use 6.1
or 6.2 funds.

@ Request Vice Chairman JCS review all ATTD projects annually to ensure
to his satisfaction that projects address future military user needs.




OTHER IMPORTANT ISSUES

27-

4.0 OTHER IMPORTANT ISSUES

This section discusses several additional issues that the Study Group considered to be
important: International Technology Base Cooperation, Dual Use Technology and the
Technology Base, IR&D, Contracting for the Technology Base, Biomedical R&D,
Research Facilities and Equipment, and Microelectronic and Optoelectronic Produc-
tion Line Start-Ups. Many of these issues are very complex and require more atten-
tion than this Summer Study permitted. Recommendations are not given for these
areas.

4.1 INTERNATIONAL TECHNOLOGY BASE COOPERATION

The fundamental goal of the Department’s Technology Base program must be to
develop those technologies that will yield fielded capabilities to keep our national
defense posture strong. The technological capability offered by our Allies can provide
strong and sometimes dominant supplements to the Department’s program. A com-
plication is the need to control access to such technology sufficiently well to assure the
success of the current policy to offset the Soviet’s numerical superiority through tech-
nologically more effective defense systems. '

As indicated by the substantial contribution made by foreign scientists to the open
scientific literature, the DoD Technology Base can be enriched in many areas through
international cooperation and the exchange of technical information. It is timely to in-
vest more effort in locating and utilizing knowledge frc -4 international sources.

Exposure of DoD scientists and engineers to superior foreign sources of science and
technology will become increasingly important to maintaining awareness of frontier
concepts critical to defense applications. DoD’s international cooperation
mechanisms can be more effectively utilized:

o Data exchange agreements

o Scientist and engineer exchange

e Overseas research liaison offices

o Technology assessment teams

o Cooperative research with Allies/friends

* The Deputy Under Secretaries for International Programs and Technology and for
Research and Advanced Technology should review the effectiveness of these interna-

tional programs with a goal of strengthening their contribution to the DoD Technol-
ogy Base program.
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4.2 DUAL USE TECHNOLOGIES AND THE TECHNOLOGY BASE

Most high-leverage defense technologies can be categorized as dual-use technologies
in that they are critical to U.S. industrial competitiveness in global markets as well as
to defense. Accelerating technological advancements in commercial products also ac-
celerates their availability for use in military equipment. As emptasis on the use of
commercial components in military equipment increases, the importance of commer-
cial advancement of dual-use technologies will likewise increase.

In the future, the U.S. will be contributing a declining fraction of the world’s technol-
ogy base because of accelerated worldwide investment in science and advanced tech-
nologies. As a consequence, the risk of becoming "blind-sided” by techanlogical
surprise increases.

The U.S. Federal investment in civilian R&D for industrial growth has been the lowest
among the major western industrialized countries as shown by Table 4.1.

United States 0.2%
Japan ’ 6%
FRG 14%
France 13%
UK. 7%
Sweden 6%

Table 4.1: National Average Percentages of Federal R&D Investment
Devoted to Domestic Civilian R&D for Industrial Growth (1983-198€)*

The DoD currently has a number of roles in dual-use technologies:

o Strengthening the national scientific and engineering infrastructure to
generate new technological options.

o Improving the coupling of DoD investment in the national technology
base to complement the Defense Technology Base investment.

e Assuring a domestic industrial base for advanced technology

materials, components, end products, and services of importance to
defense applications.

In the face of growing international competition in advanced dual-use technologies,
the Study Group advises DoD to réview its role in fostering dual-use technologies.
Specifically DoD should address the following questions.

o In what ways should the DoD increase its outreach activities to better

tap superior sources of advarced technologies in the commercial
market place?

* Source: "A Com;mﬁveAnalysis of the Science and Technology Organiza:ion, Policies, and Priorities:
France, Germany, Japan, Sweden, United Kingdom, and United States', May 1987, Leonard L. Lederman
National Science Foundation Conference on National Research and Technology Systems in Westem
Industrialized Countries—An Intemational Comparison.




OTHER IMPORTANT ISSUES

o What roles should the DoD play in strengthening the U.S. commercial
position in dual-use technologies through direct investment,
technology sharing as well modification of DoD’s acquisition policies
and procedures?

4.3 INDEPENDENT RESEARCH AND DEVELOPMENT (IR&D)

When properly directed, IR&D results and products complement the DoD 6.1, 6.2 and
6.3A program. In addition, IR&D is an important mechanism for transferring technol-
ogy and intellectual property between the coinmercial and military sectors. The Study
Group believes that problems with IR&D are reaching crisis proportion.

Recent acquisition system changes which have increased the pressure for industry cost
sharing, reduced data rights, and lowered profits have also reduced industry’s incentive
to spend "over ceiling” for IR&D. Further, the pressure for increased competition and
the joint cap on IR&D/Bid and Proposal (B&P) funds have forced industry to shift ex-
penditures from IR&D to B&P.

There are also signs of increasing bureaucratic review of the IR&D program at a level
of detail which impairs its fundamental purpose. Increasing pressure for justification
of short-term military relevance results in shiis from research toward development in
industry’s IR&D programs. This Study Group believes that the purpose of IR&D
should be for industry to undertake long-term research of high quality and national sig-
nificance. The DoD should thoroughly evaluate its position on these issues.

4.4 CONTRACTING FOR TECHNOLOGY BASE R&D

Application of the regulations developed to implement the Competition in Contract-
ing Act (CICA) to contracting for Technology Base activities has created a number of
significant and far-reaching problems. Procuring agencies, from defense agencies to
laboratories, are unable to procure needed services in a timely and useful fashion.
Scientists and engineers in the defense community at large are finding contracting con-
strained and an increasingly burdensome impediment to the introduction of new and
innovative concepts into the defense R&D mainstream,

Competition per se is not the root cause of these problems; rather, what is at fault is
the inflexible application of the regulations which are designed for multi-million dol-
lar competitive procurements to relatively small and innovative Technology Base
procurements. Procurement officers, whose authority in many cases is absolute, are
guided by a set of criteria that are quite different from those needed for Technology
Base procurement. Agencies and laboratories with no control over these criteria find
themselves unable to procure services in a timely fashion and unable to apply ap-
propriate criteria to the ultimate award of contracts for these services.

29
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From the vantage point of the Study Group, there are at least two needed changes to
Technology Base contracting. First, final authority for the procurement of 6.1 and 6.2
services must somehow be returned to the responsible official, namely the laboratory
or agency director. These managers need the authority to determine the criteriaunder
which R&D is procured. They need the authority to procure the best, not the cheapest,
R&D talent for the particular task at hand. The country cannot afford to settle for the
lowest cost, least risk option when seeking innovative new technology. In some cases
they need to be able to assure protection of proprietary ideas.

Second, the competitive contracting mechanism known as the Broad Agency Announ-
cement (BAA) should be applied in abreader context. Results for those agencies that
have adopted this procedure have been dramatic. Under the BAA, agovernment agen-
¢y or laboratory advertises its requirement for technical approaches to some problem.
There is sufficient response time to allow interested parties to formulate and submit
new ideas to meet the requirements of the BAA. The agency involved then evaluates
responses and chooses competitively those ideas it believes best meet its needs.

The BAA contracting mechanism satisfies congressional concerns about competition.
It advertises for all to see, that the agency involved has a problem and is seeking ideas
to address that problem. It competes the ideas against a broad set of needs as opposed
a narrowly defined, usually overspecified solution to a problem as required under the
current set of procurement criteria. The BAA should be extended to 6.3A procure-
ments to ensure a "competition of ideas."

4.5 DOD BIOMEDICAL TECHNOLOGY BASE

The DoD Biomedical R&D program is a small, but productive contributor to the DoD
Technology Base. For many years this program consisted of only 6.1 and 6.2 research
efforts, with industry paying to transition drugs and vaccines to products in return for
licensing privileges. Today, the Biomedical R&D program receives significant 6.3 and

6.4 funding (see Table 4.2) which allows DoD to fund development of selected
products.

Army Navy Air Force
($ In Millions) {($ in Millions) ($ in Millions)
8.1 45 19 7
8.2 115 50 106
8.3 102 23 40
6.4 20 2 1
8.5 20 10 1"
Total 302 104 175

Table 4.2: DoD Bliomedical/Human Systems FY87 RDT&E Funding Totals




OTHER IMPORTANT ISSUES

:gl.

The Biomedical Technology Base program has strength. In-house S&E personnel are
strong professionally, with stature in their civiiian national scientific societies. The
DoD is competitive for the best biomedical scientists. As a result some of the DoD
science is front-rank, as in arthropod-borne infections and aerospace medicine.

However there are problems facing the DoD biomedical program. First, certain
facilities are antiquated, for example Walter Reed Army Institute of Research. The
present process for military construction of medical laboratories places them in com-
petition with hospital constructiorn, a competition they invariably lose.

Second, the military scientific personnel complement of the biomedical R&D effort is
under constant pressure for reassignment outside of medical R&D, which dilutes ex-
cellence. One reason for this is that promotion comes more readily to non R&D of-
ficers.

Third, civilian scientific personnel in the biosciences have great difficulty fitting their
specific scientific skills into the outdated classification system.

Fourth, the timely transition of proven drugs and vaccines into testing and production
is a serious problem. Deciding what research developments should be taken into
production has been relatively easy because the 6.2 activity has typically provided "proof
of principle.” However, the pharmaceutical industry now participates poorly, if at all,
because of major disincentives such as low profits, small market, and government con-
tracting requirements including DoD auditing of contractor cost/pricing of products.
In addition companies are unable to buy liability insurance on the commercial market.

The Study Group believes that these and other problems require the attention of
USD(A) in cooperation with ASD (Health and Medicine) and others.

4.6 FACILITIES AND EQUIPMENT

Research and development depends upon the use of state-of-the-art equipment and
facilities. Providing such facilities and equipment is made difficult by rapidly changing
technology which results in equipment becoming quickly outmoded and by the increas-
ing costs of renewing such equipment and facilities. The Study Group is concerned that
managers at the performance level do not have local authority to make rational
tradeoffs within their budgets with respect to people, facilities, and equipment. For
example, it may make more sense in the long run to purchase a significant piece of
equipment, e.g., a molecular beam epitaxial machine, than to continue to fund a group
of researchers to milk the remaining results from an existing instrument. Local
management should be permitted to make and implement such decisions.

Inthe case of the R&D equipment and facilities whose cost exceeds local budget limits,
acquisition is very difficult. Under present procedures such requirements are ad-
dressed through the Military Construction Appropriation (MILCON). This places
R&D needs in direct and explicit competition with requirements for operating forces
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such as family housing, hospitals, etc. In general, R&D needs do not fare well in a com-
petition. This hasled to a decline in physical facilities supporting R&D and has slowed
their renewal. Without very good facilities and equipment, in some arenas, even an ex-
cellent researcher cannot compete with a mediocre researcher who does have the
facilities.

4.7 MICROELECTRONIC AND OPTOELECTRONIC PRODUCTION
LINE START-UPS

Another important technology transition issue considered by the Study Group is DoD
sponsored and supported semiconductor processing initiatives. These initiatives in-
clude very high speed integrated circuits (VHSIC), gallium arsenide (GaAs) digital in-
tegrated circuits, and GaAs microwave monolithic integrated circuits processing lines,
as well as proposed new optoelectronic device production facilities, such as , 1nercury
cadmium telluride, HgCdTe. The rationale for supporting these technology develop-
ment initiatives is to provide DoD with needed electronic and optoelectronic com-
ponents which are unavailable from domestic commercial sources. However, in tran-
sitioning from the technology development of semiconductor processing to cost-effec-
tive production of high performance components, it is necessary for these processing
lines to be operated full time for an extended period to be able to achieve design yields
and outputs, necessary ingredients for economic production.

The DoD needs for component piece parts are not large enough in volume by them-
selves to enable optimization of these processing lines. In some cases DoD demand is
not sufficient even to assure production rates necessary to achieve reliable production.
This problem is discouraging program managers from incorporating such advanced
technology components in their new system developments. Since DoD investments of
hundreds of millions of dollars are involved in facilitizing these lines and in develop-
ing the processes, the Study Group believes this is a major technology transition
problem. Table 4.3 shows current production capacity and production rates for the
VHSIC program.

Many potential approaches exist to facilitating technology transition in this unique and
important area. They range from subsidizing early pilot production to stimulating use
of the lines for production of commercial components. The Study Group was not able
to devote adequate attention to this issue to provide a recommended solution.
However, the group belicves that this issue is of sufficient importance to deserve near
term attention by the Under Secretary of Defense for Acquisition.
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~
VHSIC Capacity Chips - % of Capacity
Contractor  Wafers feryear _Cumently
per month
Company 1 1,200 150K O
. Company 2 2,000 240K 50%
Company 3 3,000 300K 18%
Company 4 1,500 180K 33%
Company § 4,000 480K 33%
Company 6 1,000 120K 0%
Company 7 8,000 860K 33%
Assumptions:
1. 4 Inch wafers
2. 300 mil x 300 mil chip
3. 100 chips per 4 inch wafer
4. 10% yield - 10 chips per wafer y

Table 4.3: VHSIC Production Capacity and Current Use
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THE UNDER SECRETARY OF DEFENSE

WASHINGTON, DC 20301

27 APR 1597

ACQUISITION

MEMORANDUM FOR THE CHAIRMAN DEFENSE SCIENCE BOARD

SUBJECT: Terms of Reference, DSB Summer Study on Technology
Base Management

You are requested to organize a Defense Science Board Summer
Study on Technology Base Management.

The continuing exploration and development of a broad range
of advanced technologies is of utmost importance to the
Department of Defense. Technological progress is vital for
ensuring that we maintain desired offensive and defensive
military capabilities--for both tactical and strategic forces at
affordable cost. However, development of advanced technology is
expensive in terms of funding, facilities and human resources.
Management of defense technology base activity must be properly
structured and coordinated to facilitate the most efficient use
of available resources to general technology and stimulate
technical innovation in military systems. Specific areas to be
addressed include:

{(a) What is the best DoD-wide management structure and
decision-making process that will identify and emphasize
those technology areas most likely to have major impacts on
future defense capabilities?

(b) How do we more effectively coordinate advanced
technology development activities within and among the
Services and .their laboratories, the defense agencies, the
Strategic Defense Initiative Organization, national

laboratories, industry, the university community, and our
Allies?

(c) For those technology areas considered to have the
greatest potential, how do we establish "e¢eritical mass" in
terms of funding, facilities, and human resources? Specific
attention should be given to the adequacy of DoD wide
planning for availability of resources to support the
technology base and to the appropriate roles of the various
performers: laboratories, industry and university.
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(d) How do the current management structure and
alternatives, developed as part of the study, compare in
facilitating the transition of emerging technologies to
military systems?

I will sponsor this Summer Study. The Chairman will be
Dr. John M. Deuteh. The Vice Chairman will be Dr. Edward A.
Frieman. Dr. Joseph V. Osterman, ADUSD (R&AT), will be the
Executive Secretary. The DSB Secretariat Representative will be
LCDR George A. Mikolai, USN. It is not anticipated that your
inquiry will involve any "particular matters" within the meaning
of Section 208 of Title 18, U.S.C.
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AN OVERVIEW OF PAST STUDIES OF THE DOD SCIENCE AND
TECHNOLOGY PROGRAM

INTRODUCTION

This annex summarizes substantive recommendations and resulting actions of sixteen
prior studies of the DoD Science and Technology program. The studies reviewed here
occurred since 1966 and focused on the planning, management, coordination and ex-
ecution of the program and on the relative importance of its technical area components.
These do not include studies of individual technologies or individual Service or Defense
Agency studies of their program components.

Figure D-1 lists the reports reviewed. All were performed by high-level committees
or task forces functioning under the aunspices of the White House Office of Science and
Technology Policy or the Office of the Secretary of Defense. The task forces included
many expert individuals renowned in science and technology. These reports have been
prepared in response to a need or a problem perceived by the sponsoring office and all
seem to have been done with a sense of urgency thus indicating the degree of impor-
tance.

TITLE AUTHOR DATE
Raport on Funding Recommendations FCCSET Funding Workin , 1984
po ¢ Group Chaired bgy R Oswghld My,
President's Private Sector Survey on Cost R&D Task Force Co-Chaired December, 1983
Control By David Packard
Federal Laboratory Review Panel White House Science Council's May, 1
v Federal Lab Review Panel'luglaired ¥, 1953
By David Packard
USDRE Independent Review of DoD Robert Hermann March, 1882
Report of the Defense Science Board Task DSB Task Force Chaired b January, 1982
Fore_:% on Unlversizaﬁes;ponslwness to ivan Bennett 4 i
Nationa! Security Requirements
Report of the Defense Science Board 1981 DSB Study Chaired Nove; , 1981
Suﬁ'lomer Study Panel on Technology Base Ggorga H!ilmeier by mber, 198
Report of DoD \(
B gl?For c:!he Laboratory Management Arden Bement July, 1980
A R&D Management roach: Repert of the ET Committee ired October,
Committee ogn Applicai ‘gn of OMB Circular by Gerald Gmfan Chaire ber, 1579
A-76to R&D
Institutional Barriers on DoD Laboratories Servics Senior Laboratory Reps October, 1979
Report of the ulsition le Task Fo Teiti d i March,
Defenss Scienta Bomd 197 Suakrore,,  hoqgisition Cycle Study Chaired 1978
DSB Task Force on Fed: ct te: A
D38 Task . eral Contract Center E?EJ:?:# Force, Chaired Fabruary. 1976
Dob Medical and Human Reso! to
Utilization Study um urces Laboratory #’A“sﬂﬁ%’“ﬁ?ﬁ’?’ September, 1976
DSB Summer Study Task Foree on Technot DSB Study, Chaired b |
Base Strategy Y ooy Normal RXsrnu:gen 4 September, 1576
DoD Laboratory Utilization Study John Allen April, 1975
Task Group on Defense in-House Laboratories Task Grou'p Chaired by July, 1971
Edward Glass
BaD in-House Laboratories DSB Task Force Chaired by Octoher, 1
Leonard Sheingold y her, 1965

Figure D-1: Reports Reviewed
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The recommendations of these many studies can be categorized by the following tech-
nology base management areas: Science and Technology Strategy; Personnel;
Management/Organization Initiatives; Funding; Peer Review/Performance; Facilities
and Equipment; University/Industry/Services Interaction; Technology Transfer; and
Contracting. Each area is discussed below. Figure D-2 shows the linkage between
these areas and the reports reviewed. Note that some of the reports, such as the Pack-
ard and Hermann reports, were very broad ranging, whereas others were much more
narrowly focused.

s&ﬂ"ﬁmon- Mgmt. &[ Funding] Peer | Fac.& | Univiind/] Tech | Contract-
Strategy| nel Org Review | Eqpmt. | Servicea | Transfer ing

FCCSET Funding X
Grp Rprt 1984

Grace Comm. R&D X X X
Tak Fce Rprt 1932/83

Packard Report on X X X X X X
Fed Labs 1982/83

Hermann Raport
1981/82 X X

Bennett DSB X X X X
1981/82

Heilmeier DSB X X X X X X X
1981

DoD Lab Mgmt Tek «
Force (Bement) 1950 X X

Griffen FCCSET X
1979

Institutional Barriers X X
{Davis) 1979

Delaver DSB
1976 X

Dutfy DSB X X
1975176

McCambridge/White | X X
1975176

Rasmussen DSB
1976

Allen X X X X
197475

(lass Report on
ln-‘l-lousepo X X X

Labs 1971

Sheingold X
1966

Figure D-2: Linkage Between Areas Studied and Reports Reviewed
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SCIENCE AND TECHNOLOGY STRATEGY

Many of the studies addressed the allocation of priority and funding to the various tech-
nologies in the Science and Technology Program. The recommendations stressed
closer consideration of operational needs in planning, the adoption of a modernized
technology investment strategy, and the designation of lead laboratories for specific
technologies. Joint planning in defined areas and the creation of vertically integrated
programs with fenced funding were also recommended. Closer interaction between
DARPA and the Services was recommended as a catalyst for joint planning. Specific
programmatic recommendations included strengthening logistics R&D programs and
establishing R&D centers in simulation, electronic warfare, and C3. Several reports
over the years recommended expansion of the 6.3A Advanced Technology Demonstra-
tion Program.

As a result of these recommendations, logistics R&D was strengthened, and the 6.3A
Technology Demonstration Program was created in 1975 and increased to $1.7B in
1987. The Heilmeier "Top 17" Technologies List was used to guide investment. Lead
laboratories were established in several select technologies. The Forecast II, Air Land
Battle Environment, and Army 2000 are example of studies performed to link opera-
tional needs to planning and to guide technology investment. Finally, the VHSIC and
MMIC programs are examples of vertically integrated programs that utilize "fenced"
funding,

PERSONNEL

Most of the studies made major recommendations in the personnel area, including
recommendations to define each laboratory’s mission, to select very well qualified in-
dividuals as Laboratory Director -- whether military or civilian -- and give him the
responsibility, flexibility, and authority to perform the mission and "hire and fire."
Surprisingly, the studies made few specific recommendations concerning the quality of
laboratory personnel at other than the director level. The studies also recommended
creating a separate scientist and engineer personnel system and that the Naval Ocean
Systems Center and Naval Weapons Center (China Lake experiment) personnel
management technique be implemented DoD wide.

Over the past several years, there has been concerted action on the part of OSD and
the Services to improve the "personnel system". To date, however, few significant chan-
ges have occurred. There has been a trend toward selecting the best qualified person
(military or civilian) to be the laboratory director. However, there appears to be a con-
tinued requirement for sufficient tenure to assure scientific program stability.

MANAGEMENT AND ORGANIZATION

Almost all the studies made recommendations to improve Technology Base manage-
ment and organization. Major recommendations included initiatives to: give
laboratory directors more authority and responsibility, streamline the organizational
structure of the Techrology Base, and raise productivity. In the latter case, produc-
tivity would be raised by achieving a better balance of the Technology Base program
across performers; by adopting a more cooperative and efficient use of human and
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material resources; and by reducing the number of aundits, inspections, and reviews.
Finally, there were recommendations to establish advisory groups that would provide
independent advice to SPO directors, to increase laboratory participation in weapon
system planning, and to endorse DoD’s FFRDC Policy.

These recommendations have resulted in a better balancing of in-house laboratory
manpower, the confirmation of continued FFRDC operations, and the provision of
Technology Base advice in the Dafense Acquisition Board process.

FUNDING

Higher funding of the Technology Base is a perennial concern of many of the studies.
These recommendations are generally expressed as a need for increased funding levels
in several specific technologies, as in the Heilmeier Report, or for various "causes," as
in the Bennett Report on University Responsiveness. The Packard Report of 1982 and
the FCCSET Funding Group Report of 1984 recommended that fundicg be ap-
propriated for research and development on a predictable two-year basis so that staff-
ing levels and research activities at federal laboratories can be more optimally pianned.

DoD and Congress are moving closer to adopting a two year budget cycle. Funding for
various high priority technologies has been increased. Funding levels in the 6.1 and
6.3A programs are increasing; 6.2 funding has remained level.

PEER REVIEW AND PERFORMANCE

Little was said about the peer review process and resulting performance. The Packard
Report viewed current oversight procedures as requiring an excessive amount of
reporting and paperwork (stressing measurable criteria such as time and cost), but
providing inadequate scrutiny of the quality and relevance of the laboratories’ activities.
The Packard Report recommended that the competitive peer review process for fund-
ing basic research be further adopted to ensure quality and relevance of research.

As a result of the Packard Report, additional peer review panels have been formed by
the DoD laboratories.

FACILITIES AND EQUIPMENT

Some of the more recent studies noted the need for modernization of facilities and
equipment. Providing better university and industry access to laboratory facilities, as
well as upgrading university equipment, are two high priority recommendations. The
DoD Laboratory Management Task Force report of 1980 (Bement Report) recom-
mended the establishment of in-house laboratory facility and equipment modern-
ization policies whose funding totaled about $300 million per year. Finally, there were

recommendations to provide flexibility by raising laboratory director funding authority
for facilities and equipment.

.‘ 'I:he DoD University Research Instrumentation Program was created as a result of pre-
, vious study recommendations. This program, initiated in FY83, provides $150 million
\ over five years for university research equipment. The Bement Report recommenda-
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tion for the establishment of in-house laboratory facility and equipment modernization
policies has not been implemented.

UNIVERSITY/INDUSTRY/SERVICE INTERACTION

Anumber of studies noted the dependence of a healthy Defense Technology Base upon
the interaction and cocperation oi the Scrvices with the R&D community in the univer-
sity and industry sectors. Supporting recommerndaticus included creating additional
university-based centers of R&D excellence, awarding additional graduate fellowships,
establishing a DoD-University Forum, and continued etfort to resolve the tension be-
tween the advantages of open scientific communication and the imperatives of nation-
al security.

Over the past few years, many of these recommendations have becwn acted upon. In-
dustry interaction with universities was made a factor in determining IR&D ceilings.
A DoD-University Forum was created to foster a dialogue with universities. A DoD-
University Research Initiative and an instrumentation program were established.
Funding to universities was increased. A scientific paper review and publishing policy
was formulated to lessen the dilemma of open scientific communication and national
defense imperatives.

TECHNOLOGY TRANSFER

There were major concerns over the inadequacy of the flow of knowledge from the
laboratory to the field and from universities to government/industry and vice versa.
Most recommendations were stated broadly and included provisions for collaborative

projects as well as increased exchange of knowledge and personnel between DoD,
universities and industry.

These recommendations are partially implemented in the Federal Technology Trans-
fer Act of 1986 which encourages the use of Federal government developed technol-
ogy by state and local governments and by the private sector.

Recommendations on the broad subject of contracting have become prominent in
recent studies. Seven of the last eight studies expressed a desire to streamline procure-
ment practices. The prime concern has been the length of the procurement process
which adds cost and substantially delays the development of new technology. The

major recommendation was to treat science and technology procurement differently
from other procurement.

{&nother specific recommendation was the need to raise the "Determination and Find-
ings" (D&F) limits. This is the dollar ceiling, which if exceeded, requires Service
Secretarial approval prior to contracting. Raising the ceiling would provide laboratory

directors more latitude and reduce the administrative burden of reapproving procure-
ments.

Some streamlining of the contracting process has been provided for the 6.1 and 6.2
programs. Though not fully implemented, the D&F limit has been raised to $1 million.
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The Competition in Contracting Act (CICA) initially created significant unintention-
al delays in Technology Base contracting; however, recent interpretations of CICA are
easing contracting for 6.1 and 6.2 efforts.

SUMMARY

_Several recommendations have led to actions taken to address the particular situation
in question, Significant steps have been taken to provide proper balance among the
various Technology Base performers (in-house laboratories, universities, industry, and
FFRDCs) and to stimulate greater interaction between DoD and universities. A
separate budget category, 6.3A, was established in 1975 for Advanced Technology
Demonstrations and has grown to nearly $2B (excluding SDI) in 1987. Format peer
review processes have been established. Two-year budget cycles may be implemented
in the 1988-89 budget cycle.

Several recommendations remain open to further action. The Technology Base or-
ganization and management structure and contracting practices need to be streamlined.
A number of recommendations have not been implemented: to select the "best
qualified" laboratory directors (military or civilian), to provide programmatic stability,
to give more authority and responsibility to laboratory directors, to create a separate
personnel system for scientists and engineers, to designate lead laboratories with
specific missions, and to pursue joint service planning,
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